	22- Jan	4 - Feb	11 - Feb	15 - Feb	18 - Feb	27 - Feb	1 - Mar	7 - Mar	9 - Mar	10/11 - Mar	12 - Mar	24 - Mar	3 - Apr	5 - Apr	27 - Apr	7 - May	8 - May	9 - May	10 - May
Collect requirements																			
Create Use Case Diagrams				Task 2															
Build Activity Diagrams for Each Use Case						Ta	sk 2												
Research User Interface Designs																			
Build Class Diagram																			
Get Customer Approval																			
Build Interface																			
Link DB to Interface																			
Build Business Logic																			
Test System																			
Deliver System																			
Sign-Off Meeting																			

Legend: Jenn/Sam Toni/Clark John